Sanitized Copy Approved for Release 2010/04/21: CIA-RDP61-00763A000100110131-7

DED-3111-59

Hycon Mfg. Company Pasadena, California MAY 12 1959

Attention:

Vice President, Engineering

Subject : Contract No. BC-200

Gentlemen:

25X1

Reference is made to your letter No. LN-583 and discussion with your on 7 May 1959 concerning profit on Contract Mo. BC-200.

Your letter has been reviewed and your statements therein given careful consideration. At the present time we are \$72,000 apart is total price (\$2,870,000 vs \$2,798,000). We believe that the price differential lies in the acceptable cost rather than in the profit for the work.

In determining the cost to which profit should be applied we applied the same principles that were used in earlier settlements. As to profit, we applied a rate of 12% to the accepted cost base. This resulted in a profit of approximately \$38,000 in excess of the ceiling profit. As you are aware, a number of contractors have also underrum on this program, but you are the only contractor to be offered in excess of the ceiling profit. If anything, we have been extremely generous, and the figure of \$2,798,000 was offered to effect a quick settlement.

The undersigned feels that after again considering all the facts, he cannot increase his offer of \$2,798,000.

Very truly yours,

Contracting Officer

25X1

25X1

25X1

25X1

Distribution: 1 - Hycon

DPD-DD/P

1 - BC-200, Price Redet.File

pf

1 - Finance, DPD

1 1 - Chrono

25 YEAR

RE-REVIEW

